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TRAFFIC CONTROL PHASING

PHASING NOTE:
- UNLESS OTHERWISE STATED IN PLANS, RETURN TRAFFIC TO EXISTING PATTERN BY THE END OF THE

INSTALL ALL WORK ZONE SIGNS ACCORDING TO TCP-4 AND 5.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, CONSTRUCT TEMPORARY PAVEMENT
ALONG LEFT SIDE OF EXISTING SR 2173, AS FOLLOWS:
(SEE TCP-4 AND 5 AND ROADWAY TYPICALS)

FROM 13+50 +/- TO 17+40 +/-
FROM 26+50 +/- TO 30+50 +/-

TRAFFIC, BEGIN CONSTRUCTION OF -L- 18+00 +/- TO 26+00 +/- UP TO BUT NOT
FINAL LAYER OF SURFACE COURSE, INCLUDING PROPOSED BRIDGE AND ALL PROPOSED
EXCEPT FOR PROPOSED GUARDRAIL ON LEFT SIDE OF -L- FROM 17+90+/- TO 18+10+/-
SIDE OF -L- FROM 17+50+/- TO 18+00+/-. (SEE TCP-4 AND 5)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, INSTALL TEMPORARY PAVEMENT
MARKINGS ON -L- (PAINT) AND SHIFT TRAFFIC ON TO TEMPORARY WIDENING. (SEE TCP-6)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, PERFORM THE FOLLOWING:

- CONSTRUCT -L- FROM 13+00+/- TO 18+00+/- AND FROM 26+00+/- TO 31+50+/- UP TO EDGE AND
ELEVATION OF EXISTING.

- COMPLETE CONSTRUCTION OF -L- FROM 18+00+/- TO 26+00+/- UP TO, BUT NOT INCLUDING FINAL
LAYER OF SURFACE COURSE.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, INSTALL TEMPORARY PAVEMENT
MARKING (PAINT) ON PROPOSED -L- AND SHIFT TRAFFIC TO PROPOSED -L-. (SEE TCP-8 AND 9)
(USE TMIA TO PROTECT END OF PROPOSED G/R AT STA 17+90+/-)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, COMPLETE INSTALLATON OF
GUARDRAIL ON LEFT SIDE OF -L- FROM 17+90+/- TO 18+10+/-. USE A TMIA TO PROTECT THE
UNPROTECTED ENDS OF GUARDRAIL AT THE END OF EACH WORKDAY. (SEE TCP-8)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, REMOVE TEMPORARY PAVEMENT
EXISTING ROADWAY AND EXISTING STRUCTURE. (SEE ROADWAY PLANS FOR LOCATIONS)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, PLACE FINAL SURFACE COURSE
FROM 13+00 +/- TO 31+50 +/-.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, PLACE FINAL PAVEMENT MARKING

WORK DAY.
PHASE I
STEP 1 -
STEP 2 -
L-  (LT)
L- (LT)
- AWAY FROM
INCLUDING
GUARDRAIL
AND RIGHT
PHASE II
STEP 1 -
STEP 2 -
PHASE III
STEP 1 -
STEP 2 -
STEP 3 -
STEP 4 -
~ (PAINT).
STEP 5 -

REMOVE ALL WORK ZONE SIGNS AND TRAFFIC CONTROL DEVICES.

PROJ. REFERENCE NO.

SHEET NO.

TRI

B-3310

TCP-3

4 4 ,
arrroven. MR DATE: 42576V

PHASING

SCALE:

NONE

v
s
=
ITITTTT] e

DATE:

-

0703

2 i 027791
%,

:‘%’s

;&,/':-.f/g(; ,Ng@f'q S DWG. BY:

WAJ

'/ e, @

' O LX I s
"'4/75“ 1. \\&{\“‘
YUt

DESIGN BY:

DER

REVIEWED BY:

REVISIONS

AP0 1B3310_TC_BASEO1.DGN




